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 • Tracker
- Proceeding with production of flight trays; first article trays (etched and primed) show
adequate bond
- Decision to eliminate wire bond (silicon to MCM) encapsulation
- Assembled “Tower 0”; nineteen trays all but six are non flight; successfully operating
full tower
- 342 MCMs delivered to SLAC; 608 needed for flight with 241 through burn-in at SLAC

·· Novocap resolved ·· Pitch adapter in work ·· conformal coat revised
   spec in review

·· HV Shorts resolution in work ·· data read-back errors being investigated
• Calorimeter

- CAL FM 101 (FMA) Complete Assembly – delivery early November
·· muon performance good
·· EMI/EMC testing complete, no issues
·· Vibration complete (Proto-flight levels), no issues
·· In thermal vacuum chamber

- CAL FM 102 (FMB) AFEE board installation complete – delivery early December
• Electronics

- Started TEM/TPS assembly and test vender – Qual+2 12/1/04
- All GTCC and GCCC TEM ASIC screened
- Test bed hardware complete and connectivity verified (TEMs, GASU, PDU, FES)

Accomplishments
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ACCOMPLISHMENTS (con’t)
- PCB meeting each week

• ACD

     - Completed assembly and functional testing of two single row electronics chassis w/o PMTs
     - Resolved fiber ribbon anomalies (length discrepancies, vents) and installed on
       flight structure
     -  Began installation of TDAs on flight structure
     -  Completed thermal cycling, vibration, and two TVAC cycles on ten spring mounted PMTs.
     - Completed assembly of twenty more PMTs for qualification testing
     - Completed all flight FREE boards, clear fiber cables, and TDAs

• Mechanical Systems
     - GRID # 1 nickel plating complete
     - GRID # 2 finish machining 80% complete
     - LM delivered Top Flange and Downspout heat pipes to SLAC

Monthly Status Review – October 27, 2004
NASA/DOE Review - October 12, 2004
Sub-System Mangers Face to Face – October 13, 2004
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 SCHEDULE - SCHEDULE - SCHEDULE

 Tracker Flex Cable

 MCMs

 ASIC ESD Sensitivity

 Delivery of GRID #1 to I&T

 TEM/TPS Readiness for flight build

Issues/Problems
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LAT Schedule
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LAT Missed Milestones

Milestone Due Date
TKR FM A Electrical Test 9/10/04
TKR Protoflight A Environmental Test 9/17/04
Flight Cable assy 1 to I&T 9/10/04
LAT Integration Readiness Review 9/10/04
Tracker Module A RFI 9/24/04
Flight Grid RFI Mech to I&T 9/15/04
Start LAT Integration 9/20/04
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LAT Overview
ID Task Name

1053 Anticoincidence Detector

1055 Complete TSA Integration

1081 Integration of Electronics Chassis Complete

1101 ACD Ship to SLAC

1102 Trackers

1183 Calorimeter

1200 Mechanical

1204 Grid Assembly RFI

1209 Radiators ready for I&T (delivered to SLAC)

1214 X-LAT Plate Delivery to SLAC

7/23 3/30

10/28

11/12

3/21

11/1 4/22

11/9 3/21

8/31 4/21

10/28

4/21

12/9

J J A S O N D J F M A M J J A S
2004 2005
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LAT Overview
ID Task Name

1215 LAT Electronics

1216 Harness

1223 TEM Assy

1240 GASU Assy

1252 PDU Assy

1266 SIU Assy

1276 EPU Assy

1285 Flight Software Release

1286 Formal Testing of FSW

8/2 4/29

11/9 1/28

11/10 4/26

10/14 4/20

3/17 4/12

2/9 4/28

3/30 4/29

1/7

1/7 3/11

J J A S O N D J F M A M J J A S
2004 2005
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LAT Overview
ID Task Name

1288 Tower Integration and Test

1321 Integrate LAT-wide electronics

1322 Optical Survey

1323 Integrate EMI Skirt and Htr Sw. boxes

1324 Optical and Muon Survey

1325 Integrate ACD

1326 Integrate Cross-LAT thermal plate/ Cooling GSE

1327 LAT Optical Survey

1328 Mechanical Fit Checks

1330 Comprehensive Performance test

12/23 6/7

6/8 6/21

6/22 6/22

6/23 6/27

6/28 6/30

7/1 7/6

7/7 7/11

7/12 7/12

7/13 7/14

7/22 8/4

N D J F M A M J J A S O N D J
2004 2005 2006
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LAT Overview
ID Task Name

1331 End to End Tests

1332 Low Level Character/ MC

1333 Ship to NRL

1334 Unpack and Inspect

1335 Pre-environmental CPT

1336 EMI Test, set-up and perform

1337 Modal Survey and Vibe

1338 Acoustic Testing and CPT

1339 Thermal Balance Test

1340 Thermal Cycling

1341 Post T/V CPT and final checkout

1342 LAT Slack

8/5 8/25

8/26 9/16

9/19

9/22 9/26

9/27 10/1

10/2 10/18

10/19 10/31

11/1 11/12

11/13 12/2

12/3 12/26

12/27

1/2

J J A S O N D J F M A
2005 2006


